



SERVE - Young Africa D-VETYA Project 2023-2024 Milestones GANNT Chart

KEY WP1 Project Mgmt and Coordination WP2 YA eLearning platform WP3 Postgraduate Service Toolbox WP4 Improving the YA MEL System for Digitisation WP5 Impact & Dissemination of Project Results

MS No	Activity/Milestone	2023												2024											
		Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24
1	MS1. Development of a terms of reference for Project Committee, SERVE	SERVE																							
2	MS2. Induction Meeting Report, SERVE	SERVE																							
3	MS3. Mid-term report, SERVE											SERVE													
4	MS4. Hired sub-contractor for review of 10 centre based curricula, YA Hub						YAH																		
5	MS5. Hired sub-contractor for test phase to deliver 4 eLearning curricula and then deliver full YAeLP with 14 curricula, YA Hub		YAH																						
6	MS6. Test (Pilot) of ELearning Platform finalized, YA Hub		YAH																						
7	MS7. eLearning partners established, YA Hub											YAH													
8	MS8. YA eLearning platform final version finalised and partners trained, YA Hub																	YAH							
9	MS9. Full YAeLP ready to be used, YA HUB						YAH																		
10	MS10. Report from Centre based to eLearning process published, YA Hub + SERVE																						YAH		
11	MS11. Report on Post-graduation services in Vocational Training available, YA Hub	YAH																							
12	MS12. PGST Prototype finalised, YA Hub								YAH																
13	MS13. Testing of prototype and adaptations concluded, Graduate students via YA Affiliates			YAH & YA Affiliates																					
14	MS14. Linkages with micro-credit institutions established, YA Hub													YAH & YA Affiliates											
15	MS15. Rollout of PGST finalised, YA Hub														YAH										
16	MS16. Development of Key Indicators finalised, YA Hub		YAH																						
17	MS17. Sub-contractor hired, YA Hub			YAH																					
18	MS18. User manual available and workshop realised, YA Hub							YAH																	
19	MS19. New M&E system implementation, YA Hub									YAH															
20	MS20. Communication and Dissemination Strategy, SERVE + YA International		SERVE YAH																						
21	MS21. Dedicated website pages on SERVE & YA websites, SERVE + YA International	SERVE YAH																							
22	MS22. External evaluation, SERVE and YA International																								SERVE
23	MS23. Technical Project Brochure development, SERVE and YA International																							SERVE YAH	
24	MS24. Public Project Brochure development, SERVE and YA International																							SERVE YAH	