



Co-funded by
the European Union

**SELECTION OF SUB-CONTRACTOR TO DEVELOP THE
YOUNG AFRICA eLEARNING PLATFORM**

FOR

**DIGITAL VET FOR YOUNG AFRICANS (D-VETYA)
PROJECT**

Milestone Description Sheet

Milestones: M5 – Hired sub-contractor for test phase to deliver 4 eLearning curricula and then deliver full YAeLP with 14 curricula

Due Date: Month 3 (31st March 2023)

Actual Completion Date: Month 4 (18th April 2023)

Work Package Concerned: WP 2 – Development of YA eLearning Platform

Disclaimer: “Funded by the European Union. Views and opinions expressed are however those of the author(s) only and do not necessarily reflect those of the European Union or the European Education and Culture Executive Agency (EACEA) – the Granting Authority. Neither the European Union nor the granting authority can be held responsible for them.”

1. Background

The Digital VET for Young Africans (D-VETYA) project will be implemented by SERVE and Young Africa (YA). The project timeframe is January 2023 to December 2024. SERVE is an international development NGO based in Ireland. YA is a confederation of independent NGOs and includes YA International Netherlands, YA International Africa Hub Trust (Zimbabwe), YA Zimbabwe, YA Mozambique, YA Zambia and YA Namibia. YA has a dissemination network with 23 organisations across 11 African countries whereby it shares successful models of its work. YA provides holistic and accredited VET to marginalised youth through 6-12 month training courses in 46 disciplines, life skills, entrepreneurship and ICT.

The objectives of the D-VETYA Project are (1) Coordinating implementation of the Project Workplan and achievement of Project Deliverables; (2) YA's eLearning Platform available for 8,150 disadvantaged youth across southern and Eastern Africa; (3) YA's Postgraduate Service Toolbox (PGST) contributes to a substantial increase in the percentage of YA graduates in employment; (4) 4 YA Affiliates and 23 dissemination partners using the PGST across Africa; (5) 2 new YA models (eLearning & PGST) integrated into YA MEL system and 73 YA and dissemination partner staff trained in MEL system leading to improved data driven performance; (6) Evaluate the impact, successes, challenges and lessons learned of the Project; and (7) Increase awareness about Digital VET in Africa amongst 50 policymakers and 3,500 members of the public in Ireland and the Netherlands.

There are five Work Packages – (1) Coordination and Management; (2) Development of the YA eLearning Platform; (3) Development of the YA Postgraduate Service Toolbox (4) Improvement of the YA Monitoring Evaluation and Learning System; (5) Impact and Dissemination. SERVE is the Coordinator, YA International (YA NL and YA Hub) are Beneficiaries, and the four YA Affiliates are Affiliated Entities. YA's dissemination network will also benefit.

2. Milestone Details

SERVE and Young Africa have chosen Spur Technologies (<https://spurtechnologies.com>) to complete the development of the Young Africa eLearning Platform (Work Package 2).

A comprehensive and competitive tender process led to the shortlisting of 7 technology companies who submitted detailed proposals and completed interviews with SERVE and Young Africa. A second round of calls were held with 3 companies who provided product demonstrations. Spur Technologies emerged as the leading candidate, and after further correspondence to clarify technical and logistical queries they were chosen to undertake this work.

Given the close coordination between this Work Package and Work Package 4 (Integration of Updated MEL System), Spur Technologies were also chosen to complete the technical work of WP 4 - see Milestone 17.

SERVE and Young Africa are delighted to work with Spur Technologies to complete this work which will make a significant contribution to our overall project goal.

SIGNED: 

(SERVE, PROJECT COORDINATOR)

DATE: 18th April 2023